

Abstract

Title: The organization of the outdoor multicontest in terms of project management

Objectives: The main aim of the thesis is to prepare a pre-project phase of selected sport event in terms of project management. The thesis particularly should serve to potential outdoor multicontest 's organizers who wants to proceed in preparations systematically and so to avoid complications that arise from shoddy project preparation.

Methods: The thesis is based on analytic- synthetic method. The author analyses the set problematic on the basis of a literature review. The purpose of the thesis is to collect informations, subsequently organize and to use them in the practical part on specific project 's proposal.

Results: The results are presented in tables and graphs. The output is a realistic proposal for the pre-project phase of the race in outdoor multicontest called "Boating survival".

The results of this thesis show that the organization such of this type of survival is very demanding and the organizers should not underestimate the pre-project phase because it is significantly reflected in the implementation phase of the survival.

Klíčová slova: manager, organization, event, survival, project